SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:56 PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 299 Const Calendar Day: 563 Date: 25-Mar-2011  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 29-Mar-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 119 meters . & work on
the facade & struts at 139 meters . Crews started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , & Pablo had to work on the struts at 119 meters for
the 3rd day .

Carlos & Michael had to work inside the North tower shaft . Barry , & Michael had to work inside the
East tower shaft . Crews had to pretension the remaining bolts on the flanges & work on the angles bolts
inside the tower shafts . They started at 7:15 AM.

Obra , Dustin , & Guo had to work on the top flanges & webs inside the facade . Crews had to snhug
the bolts on the flanges , set the new shim on the outer West strut , & install the remaining bolts .

In addition to that , crews had to install 250 mm. bolts DH4GM300015 & 260 mm. bolts
DH4GM300016 on the angles through the tower skins . They started at 7:10 AM.

Obra & ABF engineer Daniel tried to work on the inner strut on the West side for the 2nd time . The
angle plate is large crews could not flip the bolts , neither install the nuts above the angle plate for the top
flange . There is not enough room for the crews to pull the plate out or turn it in order to install the bolts .

In the afternoon , crews had to install the bolts on the webs . They started at 12:45 PM. Crews were
done at 3:10 PM.

Augie , Casey , & Edward had to work on the barge rigging materials to the site , & they had to
work with the other crews on the struts pinning .

Anthony , Jacob , Jeffery , Kevin & Richard had to work on the fagade & struts at 139 meters .
Crews had to erect the outer fagade plates . They started at 8;30 AM. Crews were done at 10:00 AM.

After that , crews had to erect the struts . They started at 10:20 AM. on the East struts . Then ,
West , North , & South strut .

In addition to that , crews had to drive drift pins & install temporary bolts before setting the top
plates & moving to the struts at 143 meters . Crews were done at 3:10 PM.

All tower crews had to wrap up their tools & equipments . They left at 3:20 PM.

04-0120F4 Bid Item: 053 T-L04-ASW.053 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RICHARD CHOUINARD 8.00 0.00 0.00 8.00 []
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 299  Date: 25-Mar-2011  Friday
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker JNM CASEY LUX 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
Ironworker APP JEFFERY STEWART 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 D
Ironworker FOR EDWARD MEYER 8.00 0.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
Ironworker JNM DUSTIN CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker JNM Guo Chen 8.00 0.00 0.00 8.00 []
Ironworker JNM MICHAEL BALWINSKI 8.00 0.00 0.00 8.00 |:|
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

743 Marine, Barge, Flexifloat 1 EM1010 No

800 0.00 000 0.0 []
*E0090562 TOWER CRANE No

800 0.00 000 0.0 []
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